
Task 1.1 Manage Accession Process Farhat

1.1.1 Manage and assist in concluding the accession process by seeking to 

finalize the accession package—including Working Party (WP) Report 

and Schedules—and by participating, supporting, and reporting WP 

meetings

Jan-07 Dec-07 in progress > Summary review of each version of Draft Working Party Report

> Memorandum summarizing Working Party Meetings

Task 1.2 Build Support for WTO Accession and Ratification Farhat

1.2.1 Assist in WTO Hearings at the VR Jan-07 Dec-07 in preparation

1.2.2 Assist the MinEcon in developing an Analytical Comparative Report 

of Ukraine’s commitments for supporting WTO ratification at the VR 

and, after the accession package is adopted, making use of the Partial 

Equilibrium Model, developed under previous USAID work, to study 

accession impact, taking into account regional integration (e.g., EU, 

CES, EuroAsEc) and free trade

Mar-07 Aug-07 in preparation

1.2.3 Conduct seminars and roundtables jointly with the MinEcon (at least 

twice per year) and disseminate educational materials on WTO 

compliance

Feb-07 Sep-08 in progress

Task 1.3 Complete WTO-Related Legal Reform * Farhat

1.3.1 Assist in drafting, evaluating, and commenting on any proposed 

amendments

Jan-07 Dec-07 in progress (when required)

1.3.2 Track the legislative process via weekly updated Legal Reform Status 

Chart that will highlight the legislative progress and any outstanding 

issues and proposed remedies

Jan-07 Dec-07 in progress (when required)

1.3.3 Work with the MinEcon to develop a database of draft laws in English 

and Ukrainian

Jan-07 Dec-07 in progress (when required)

Annex B: Work Plan Status

Status

> Analytical comparative report of Ukraine's commitments for 

supporting VR Hearing (update of report provided under previous 

WTO project)

> Educational materials disseminated

> Two events on WTO

Expected Results 1.2: VR ratification of WTO Membership; increase of public awareness of WTO and other commitments; assessment of accession impact

> Summary table of Forms filled  in 2007 for the VR Committee on 

European Integration in reviewing Draft Laws for WTO conformity

> Weekly Status Chart during Plenary sessions

> Database of WTO-required Draft Laws in English and Ukrainian

Expected Results 1.3: Development of WTO Membership-Enabling legal and regulatory framework for foreign trade and investment and development of GOU capacity to develop and implement a sound foreign trade policy

* Note: Task 1.3. All 20 WTO related laws were adopted prior to the start of TIBA; there may not be any work Task 1.3 unless additional reform is requested by Working Party.

Responsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post Accession

Objective 1: Ukraine Accedes to World Trade Organization

Expected Results 1.1: Completion of Ukraine’s WTO accession proceedings in a timely manner
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StatusResponsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post Accession

Task 2.1 Implement SPS Agreement Hjort

2.1.1 Develop a SPS harmonization plan with the Codex Alimentarius, 

IPPC, and OIE standards

Jan-07 May-07 completed

2.1.2 Assist the National Codex Commission (NCC) in adopting the Codex 

through participating in NCC Working Groups, involving food 

associations, and assessing compliance cost with Codex including new 

testing methods

Jan-07 Nov-08 in progress

2.1.3 Assist the Veterinary Department to adjust animal health SPS 

measures for greater compliance with OIE in the context of working 

groups

Jan-07 Nov-08 in progress

2.1.4 Assist the Plant Quarantine Department to adjust plant health SPS 

measures for greater compliance with IPPC in the context of working 

groups

Jan-07 Nov-08 in progress

2.1.5 Support the MOAP and MOH in adopting SPS-related regulations in 

key areas (e.g., manufacturer’s declaration, testing methods)

Jan-07 Nov-08 in progress

2.1.6 Assist in obtaining internationally recognized accreditation for labs 

used to certify compliance of exported products with foreign market 

requirements

Jan-07 Nov-08 in preparation

2.1.7 Assist the MinEcon Information Center in establishing procedures to 

handle and respond to WTO SPS notifications and enquiries, and 

provide ongoing information to interested parties regarding foreign 

country SPS notifications on proposed requirements

Jan-07 Dec-07 in progress

2.1.8 Provide Training

A. To MOH and MOA on international standards and modern 

supervision/testing methods

Apr-07 Oct-07 in preparation

B. To border personnel in inspection procedures, cargo examination, 

statistical sampling methods, sample handling and shipment 

procedures within Codex, OIE, and IPPC guidelines

Mar-08 Mar-08

C. To scientific personnel in MOAP and MOH on food risk assessment 

methods

Feb-08 Feb-08

D. Training the trainers at the MOH and MOAP on the full cycle, from 

farm-to-fork re new SPS laws

May-07 Oct-07

> Harmonization plan with Codex/OIE/IPPC prepared

> On-the-job training on harmonization

> Proposals prepared to amend 4 SPS legal acts

> Assessment of Laboratories needs

> Guidelines to obtain international recognized accreditation prepared

> Operating procedures for SPS Notification/Enquiry Point prepared

> Two SPS-related training events

Objective 2: Ukraine Fulfills WTO Commitments

Expected Results 2.1: Development of SPS harmonization plan, with SPS Measures in line with WTO; improve GOU capacity to set standards for new goods and services; develop GOU Capacity to develop/implement a sound foreign trade 

policy; improve legal/regulatory framework for foreign trade; increase public awareness of WTO and other Commitments
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StatusResponsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post AccessionTask 2.2 Implement TBT Agreement Hjort

2.2.1 Assist in preparing draft Law on Market Supervision Jan-07 Nov-08 in progress

2.2.2 Assist in preparing amendments to the Law on Accreditation of 

Conformity Assessment Bodies, to facilitate membership in ILAC and 

IAF

Jan-07 Nov-08 in progress

2.2.3 Assist in revising key legislation (e.g. the Consumer Protection Law) to 

comply with the recently enacted TBT Law

Jan-07 Nov-08 in progress

2.2.4 Assist in reducing the list of goods subject to mandatory certification Jan-07 Nov-08 in progress

2.2.5 Assist in notifying the ISONET WTO Information Center accordingly Jan-08 Sep-08

2.2.6 Assist with the formation of the Standards and Technical Regulation 

Council at the Cabinet of Ministers by developing its Charter; 

developing procedures for reviewing and accepting or rejecting 

proposals for technical regulations; identifying criteria for advising 

Cabinet of Ministers on whether or not to adopt a proposed technical 

regulation; and establishing a sustained process for reviewing current 

mandatory standards for conversion to voluntary standards or 

technical regulations based, where necessary, on risk assessment

Mar-07 Nov-08 in preparation

2.2.7 Help the National Accreditation Agency identify personnel and assess 

laboratory equipment and technology needs, and fulfill requirements 

for membership in ILAC and IAF

Jan-07 Jul-08 in preparation

2.2.8 Provide training that covers, inter alia, risk assessment, notification, 

enquiry, international and other countries’ TBT regulations, and lab 

testing

Apr-08 Jul-08

Task 2.3 Establish Regulations for HACCP Hjort

2.3.1 Assist the HACCP Working Group under the NCC in the preparation 

of an Action Plan to establish an appropriate regulatory infrastructure 

for HACCP and adopt the ISO 22000:2005 series

Jan-07 Jun-07 Completed (action plan)

Adoption of 22000 (in progress)

2.3.2 Provide training to regulatory officials in MOAP, MOH, and 

Derzhspozhyvstandart on global SPS/TBT trends and developments 

in food safety management and bio-security

Mar-07 Oct-07 in progress

2.3.3 Select three local entities (one NGO at least) and help them prepare to 

qualify for international accreditation to confirm their competency in 

ISO 22000 Series certification

Jan-07 Nov-08 in progress

2.3.4 Develop train-the-trainers course for HACCP auditors and provide 

training to at least 10 trainers

Feb-07 Nov-08 in progress

Expected Results 2.3: Regulatory Framework for HACCP Established

Expected Results 2.2: Bringing TBT measures in line with WTO; increasing public awareness of TBT standards; and improving GOU capacity to set standards for goods and services

> Action plan developed for HACCP regulatory framework

> One Training event on SPS/TBT Trends

> Two events for training trainers

> Recommended Amendments to Law on Market Supervision

> Recommended Amendments to Law on Accreditation and 

Conformity Assessment

> recommended Amendments to Law on Consumer Protection

> Proposals to reduce list of goods subject to mandatory certification

> Procedures for reviewing technical regulations and process for 

converting mandatory standards prepared

> Assessment of Laboratories needs completed

> Guidelines for joining ILAC and IAF prepared

> On-the-job training (meetings, advice) on harmonization and 

implementation of proposals and recommendations
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StatusResponsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post AccessionTask 2.4 Reform GOU Procurement Practices Farhat

2.4.1 Prepare a master plan that focuses on combating corruption and 

promoting sound legal and institutional reform aimed at this goal, as 

well as on providing effective supervision and public scrutiny of 

procurement practices

Jan-07 Mar-07 completed

2.4.2 Draft legal amendments that will bring the current laws in line with 

United Nations Mission on International Trade Law (UNCITRAL), 

Organization for Economic Co-operation and Development (OECD), 

and WTO GPA requirements

Feb-07 Apr-07 completed

2.4.3 Update the WTO GPA Checklist to reflect the new GP regime Jun-08 Oct-08

2.4.4 Assist in preparing a WTO Entity Table (initial offer) for negotiating 

WTO GPA

Jan-08 Oct-08

2.4.5 Help improve transparency on GOU procurement by publishing GOU 

procurement legislation and tenders on a website

Feb-07 Sep-08 completed

2.4.6 Train the WTO Department and other relevant parties on negotiating 

accession to the WTO GPA to improve their negotiations skills and 

techniques. Training will cover WTO GPA negotiations procedures, 

formalities, and documentation

Jan-08 Jan-08 completed

2.4.7 Provide other needed technical support and advice to enable WTO 

GPA Accession - TBD

Jan-08 Nov-08

Task 3.1 Fulfill WTO Commitments such as Assisting Ukrainian Businesses 

in Benefiting and Adjusting to SPS Standards & HACCP to increase 

exports

Hjort

3.1.1 Develop a strategy and action plan to assist SME in adjusting to SPS 

standards and HACCP

Jan-07 Jun-07 Completed (SPS and HACCP)

3.1.2 Identify general constraints and devise solutions to adjust to Codex 

standards and HACCP, including general technological requirements, 

sanitary/hygienic conditions, and hazard control methods

Jan-07 Jul-07 in progress

3.1.3 Develop and disseminate to SME sector-specific manuals (three 

sectors) for complying with various international norms (Codex, OIE, 

and IPPC) based on best practices and experience of SME elsewhere

Apr-07 Aug-07 in progress

3.1.4 Develop and disseminate to SME sector-specific manuals (three 

sectors, including dairy processors) to allow staged introduction of 

HACCP in business operations based on proven least-cost methods, 

including a model of implementation of international food hygiene 

and safety management systems

Jan-07 Oct-07 in progress (1 completed)

3.1.5 Benchmark SPS and HACCP implementation models in the region and 

the world and implement a model incorporating best practices

Mar-07 Oct-07 in preparation

3.1.6 Assist two food sector associations to identify the sector firms that 

must participate in local and international supply chains

Apr-07 Aug-07 in progress

3.1.7 Promote business-to-business partnerships to provide SME with 

guidance on firm-specific issues associated with adoption of 

international standards and HACCP to participate in supply chains

Mar-07 Nov-08 in preparation

> Strategy and action plan for SME adjusting to SPS Standards and 

HACCP developed

> Report on General Constraints and Solutions to adjust to Codex and 

HACCP

> Manual for three food sectors on complying with Codex, OIE, and 

IPPC respectively

> Manual for specific food subsectors to allow staged introduction of 

HACCP

> Model based on best practices for adjusting to SPS and HACCP 

developed

> HACCP materials (e.g. ISO 22000 series) disseminated to business 

associatons and food associations

> 1 training event to food industry SME Representatives on complying 

with HACCP and International Standards

> 1 train-the-trainers events to food associations on assisting their 

members in adopting HACCP and international standards

> Materials on complying with HACCP and inetrnational standards 

disseminated through websites and food associations and to farmers 

through NGOs

> Roadmap for combating corruption in government procurement 

prepared

> Amendments for the Law on Government Procurement prepared

> Framework for publishing GOU procurement legislation and tenders 

on a website proposed

> On-the-job training on implementing recommendations

Expected Results 2.4: Development of plan for combating corruption in GP; bring GOU GP practices in line with best international; prepare WTO GPA negotiations documents; increased public awareness on GP; putting WTO GPA accession 

well underway

Objective 3: Ukraine’s Businesses Benefit from Ukraine’s Accession into WTO
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StatusResponsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post Accession3.1.8 Help develop SME’s capacity to compete in the market

A. Preparing HACCP course materials Jan-08 Mar-08 in progress

B. Disseminating HACCP university course and training materials, 

including background information (e.g., good manufacturing and 

hygiene practices);

Apr-08 Nov-08

C. Translating and disseminating ISO 22000 series standards; Jan-07 Jun-07 in progress

D. Delivering training sessions to food industry SME representatives 

on the advantages of food processing in compliance with international 

food hygiene and safety requirements and management systems; (two 

sessions)

May-07 Feb-08 in progress

E. Training the trainers from food industry associations to assist 

members with the adoption of international standards and HACCP; (2 

sessions)

May-07 Mar-08 in progress

F. Disseminating information to SME via websites and food 

associations. Materials will be made available to farmers and farmer 

organizations in cooperation with the USAID-funded Farmer-to-

Farmer program implemented by the Citizen Network for Foreign 

Affairs (CNFA)

Mar-07 Nov-08

Task 3.2 Assist Ukrainian Businesses to Benefit from TBT Hjort

3.2.1 Assist business associations in identifying priorities for revising or 

developing new standards for goods and services, commenting on 

draft Ukrainian standards, and help developing compliant standards 

and technical regulations

Apr-07 Nov-08 in preparation

3.2.2 Provide training on ISO 9001:2000 to improve quality of services Apr-08 May-08

Task 3.3 Assist Ukrainian Businesses in learning about Ukraine’s 

Commitments and their impact and in Accessing WTO Markets

Farhat

3.3.1 Inform the private sector, particularly SME, through ongoing seminars 

(at least two per year) about their rights, obligations, opportunities, 

and challenges

May-07 May-08 in progress

3.3.2 Provide training, independently and jointly with WTO/UNCTAD ITC, 

using its series on market development for SME goods and services 

and trade information

Mar-08 Mar-08

Expected Results 3.2: Increased private sector compliant with national and international standards and measures and private sector participation in standards definition and adoption

> 2 seminars on rights/obligations/ops/challenges

Expected Results 3.1: Participation of SME in foreign trade; improved capacity of food industry association to assist members in implementing HACCP; and private sector compliance with national and international standards and measures

> Guidelines for businesses to participate in standards settings and 

development of technical regulations

Expected Results 3.3: Increased participation of SME in foreign trade as result of awareness about WTO opportunities and skills to access new markets
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StatusResponsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post AccessionTask 3.4 Strengthen WTO Informational Services and Facilities Farhat

3.4.1 Help develop the MinEcon Information Center and assist in 

establishing its website to provide relevant information (e.g., 

goods/services commitments of Ukraine and other countries, WTO 

agreements, legislation, trade information) to assist SME in identifying 

export opportunities

Mar-07 Dec-07 in progress

3.4.2 Assist the MinEcon Information Center in developing procedures (e.g., 

website linkages) to secure information on Ukraine and other 

countries’ import/export regulations, standards, and technical 

regulations

Mar-07 Dec-07 in preparation

3.4.3 Facilitate cooperation between the MinEcon Information Center and 

WTO/UNCTAD ITC to secure materials on exporting goods and 

services, such as trade in services (“A Guide for SME Exporters”)

Mar-07 Dec-07 in preparation

Task 4.1 Ensure Proper and Effective Enforcement of the RPL Jan-07 Jun-08 Kemple

4.1.1 Work with key GOU partners (e.g., SCRPE, the Association "Center for 

Support of Regulatory Reform" , and the VR Committee on Industrial 

and Regulatory Policy) and the private sector to draft and adopt 

amendments to the RPL; publish draft regulatory documents of the 

central GOU on a SCRPE managed website; define clear sanctions for 

violations of the RPL; and define court authority to repeal regulatory 

documents that violate the RPL

Jan-07 Jun-08

A. Assist SCRPE to create Working Group responsible for elaborating 

draft amendments to the RPL

Jan-07 Apr-07 completed

B. Support the Working Group to analyze the status of implementing 

the Regulatory Policy

May-07 Jul-07 in progress

C. Assist the Working Group to draft amendments to the RPL Aug-07 Dec-07 in progress

D. Assist SCRPE to prepare documentation (RIA, Explanatory note, 

etc.) required for consideration by Cabinet of Ministers and relevant 

central executive bodies and to inform Cabinet of Ministers and central 

executive bodies on necessity to make amendments to the RPL

Jan-08 Mar-08

E. Inform relevant committees of Verkhovna Rada on necessity to 

make amendments to the RPL

Jan-08 Jun-08

F. Work with key GOU partners and the private sector to draft 

amendments to the laws to be consistent with RPL

Jan-07 Dec-08 in progress

4.1.2 Work with the VR Committee on Industrial and Regulatory Policy and 

different factions of the VR to amend parliamentary rules on drafting 

and adopting laws that are consistent with the RPL

Jan-08 Jun-08

4.1.3 Set the basis to strengthen and improve the Cabinet of Ministers rules 

for the application of RIA and make them consistent with the RPL

Jan-07 Jun-08 in progress

Component II: Improvement of the Business Environment

> 8 national/regional level WG meetings with public and private 

sectors to draft amendments

> 2 working sessions to define revised VR rules

> 2 working sessions to define revised CM rules

> Amendments to RPL drafted

> Draft amendments to laws are consistent with RPL

Expected Results 3.4: Establishment of MinEcon Information Center as a WTO Information Clearinghouse; increased private sector awareness of WTO and other commitments, resulting in increased participation of SME in foreign trade

> Key WTO documents on MinEconInfoCenter Website

> Procedures for MinEconInfoCenter to secure ongoing information on 

trade regulations and standards (incl. WTO/UNCTAD ITC)

Objective 4: Reduce the Cost of Doing Business in Ukraine
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StatusResponsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post Accession4.1.4 Assist national and regional executive bodies and local self governance 

bodies in defining more precisely the competence, functions and 

internal status of units responsible for enforcement of the RPL

Jan-08 Jun-08

4.1.5 Provide training to private and public sectors at the national and 

regional levels regarding the implementation of the RPL, as well as to 

judges on their authority under the RPL

Sep-07 Jun-08 in progress

Task 4.2 Institutionalize RIAs and RIEs Jan-07 Oct-08 Kemple

Melnyk

4.2.1 Work with key GOU partners to draft and adopt detailed guidelines 

for cost/benefit and effectiveness analysis based on internationally 

recognized methods for adopting regulations, so that implementation 

of RIA and RIE are improved

Jan-07 Dec-07 in progress

4.2.2 Develop clear criteria for assessing the quality of RIAs conducted by 

various ministries and support the incorporation of the criteria into the 

improved RIA methodology

Oct-07 Nov-07

4.2.3 Improve the mechanism of applying RIA and RIE at various GOU 

levels

Jan-08 Nov-08

4.2.4 Continue training (including hands-on) initiated by BIZPRO to 

relevant units of the aforementioned bodies on the application of RIA 

and RIE, publication of the draft regulatory acts, and maintain public-

private dialogue

Sep-07 Nov-08 in progress

Task 4.3 Reform SCRPE to Convert it into an Entity for Effectively 

Implementing/Overseeing Regulatory Policy

Jan-07 Nov-08 Kemple

4.3.1 Determine the current political will and plans underway to reform the 

SCRPE, and, if feasible, help develop a plan to help SCRPE evolve into 

a more effective entity

Jan-07 Sep-07 in progress

4.3.2 Define new functions, procedures, processes, staff requirements, and 

qualifications, via design documents and procedures manuals, as 

required

Oct-07 Mar-08

4.3.3 Provide recommendations to the CM on transferring SCRPE’s non-

regulatory supervision work to other GOU entities

Jan-08 Nov-08

Task 4.4 Implement the Second Phase of GOU’s Quick Deregulation (QDR) 

Strategy (in selected economic sectors and regulatory spheres at the 

national/regional level)

Jan-07 Nov-08 Kemple

4.4.1 Work with key GOU partners to draft legislation and methodology on 

implementation of 2nd phase of QDR

Jan-07 Oct-07 in progress

4.4.2 Help GOU establish controls and accountability for executing the 

initiative through the  Secretariat of the Cabinet of Ministers and 

Secretariat of VR 

Nov-07 Dec-07

4.4.3 Assist the national level working groups in their review of laws and 

regulations and assist regional counterparts in coordinating with 

national level working groups 

Jan-08 Nov-08

Expected Results 4.3: Reformed, strengthened and effective entity for oversight of regulatory policy

> 5 working groups (GOU and private sector) operational

> 5 sessions with GOU to establish accountability for QDR

> Draft legislation and implementation methodology for 2nd phase of 

QDR

 Expected Results 4.4: Improved regulations applicable to selected economic sector (spheres); increased GOU accountability; laws and regulations coordinated at national and regional levels; business-unfriendly laws and regulations 

identified and amendments underway

> Amendments to methodology of RIA and RIE

> Guidelines for cost benefit analysis under RIA

> Criteria for assessing the quality of RIAs

> 2 working sessions on RIA/RIE-tailored operational processes

> 3 training events for national/regional bodies on RIA and RIE

Expected Results 4.2: Improved RIA and RIE implementation, criteria, and adoption of methodologies at all levels and key governmental entities (national, regional, and local), a private sector trained on the application of RIA and RIE, and 

publication of relevant regulations

> Action plan of transforming SCRPE into more effective entity

> Recommendations on transfer of non-regulatory work to relevant 

government entities

Expected Results 4.1: Strengthened RPL capable of being enforced via reviewed provisions; increased awareness and capacity building of officials called to implement the law
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StatusResponsible Outputs and Output Targets (2007)Task Description Start End

Component I. WTO Accession and Post AccessionTask 4.5 Increased Business Community Participation in Regulatory Reform Jan-07 Nov-08 Kemple

Dudka

4.5.1 Work with national and regional level public-private working groups 

to facilitate public discussions of draft regulations, priorities for 

reform, and monitoring and impact evaluation of regulatory reform in 

Ukraine

Jan-07 Dec-07 in progress

4.5.2 Train private sector representatives, including business associations, 

think tanks, independent research institutions, etc. on RPL 

enforcement (specifically RIA and RIE)

Jan-07 Jun-08 in progress

4.5.3 Provide assistance to professional associations and NGOs to 

strengthen their ability to advocate proper RPL enforcement

Jan-07 Jun-08 in progress

4.5.4 Increase public access to information on regulatory reform processes 

via web resources and databases (e.g., those created with BIZPRO 

assistance, the regulatory reform section of the website of the Council 

of Entrepreneurs at the Cabinet of Ministers of Ukraine, SCRPE 

website, and others)

Jan-07 Jun-08 in progress

4.5.5 Design and implement a public awareness campaign as a part of 

TIBA’s communication strategy, to inform public and private sector 

participants on opportunities for active participation in reforms in 

Ukraine

Jan-07 Nov-08 in progress

Expected Results 4.5: Active participation by strengthened private sector and business associations in regulatory reform, providing comments on draft legislation, and engaging in information dissemination activities via information sessions 

and website development

> Strategic communications plan implemented

> Maintenance of database of  professional associations

> Private sector participates in drafting RPL amendments, and 

improved RIA and RIE methodology, Second Phase of QDR working 

groups activities

> Public awareness campaign designed and implemented
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